RASHTRIYA ISPAT NIGAM LIMITED

VISAKHAPATNAM STEEL PLANT

RAW MATERIAL HANDLING PLANT

ELECTRICAL GENERAL SHIFT REPORT

वी.एस.पी
VSP

Date: 09/11/2026

Area: Technical cell

Equipment	Job
Wagon Pushers	Commissioning certificate for CP-4 modification is signed and forwarded to MM
MOU	MOU meeting attended
Wagon Pushers	Commissioning certificate draft for CP-4 modification is prepared
Wireless modems	Email sent to Lotus wireless to visit RMHP and rectify failed modems under warranty
IOM	IOM sent to collect sample light fittings from SMD
Crusher Motor	Crusher motor sent to CME. Mechanical Truck used. Sending delayed as motor is not made ready to lift
Transfer Car PR	screening commitee proposals checked and negotiation recommeneded
ELP	Checked and segregated Navbharath ELP Quotations